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I.:

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: ACCEPTANCE OF
PUBLIC. WORKS CONTRACTS

CITIES OF IRWIN DALE, LONG BEACH, AND MONROVIA
AND IN THE UNINCORPORATED COMMUNITIES OF EAST LOS ANGELES,

EAST RANCH DOMINGUEZ, FLORENCE, AND WALNUT PARK
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

· Project 10 No. FCC0000940 - Barrier Water Supply Facilities Improvements,
Cathodic Protection, to construct a system to reduce corrosion of steel-water
pipes, City of Long Beach (4), Mike Prlich & Sons, Inc., with changes
amounting to a credit of $29,656.00, and a final contract amount of
$649,399.00.

· Project ID No. FCC0000999 - Sawpit Wash Invert Repair, to repair a concrete
channel invert at various locations along Sawpit Wash, Cities of Irwindale and
Monrovia (1 and 5), Olivas Valdez, Inc., with changes in the amount of
$7,167.15, and a final contract amount of $571,660.15.

· Project 10 No. RMD4246007 - Parkway Tree Trimming, RD 141/241,
FY 2006-07, to trim and remove parkway trees, in the unincorporated
communities of East Los Angeles, Florence, Walnut Park, and East Rancho
Dominguez (1, 2, and 4), Trimming Land Company, Inc., with changes
amounting to a credit of $1,802.00, and a final contract amount of $83,145.00.

"To Enrich Lives Through Effective And Caring Service"
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of the
Acting Director of Public Works;'approved changes in a public works contract and your
Board's acceptance of the work of the contract in compliance with the provisions of the
Public Contract Code. Included in the attachments are project and contract data, the
scope of work of changes to be ratified, and the work of the contract to be accepted.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Changes to accommodate
field conditions in order to meet the intent of the plans and specifications are not subject
to this monetary limitation. Attached for your ratification are changes ih work, which the
Acting Director of Public Works ordered for Project ID Nos. FCC0000940, FCC0000999,
and RMD4246007.

The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $29,656.00 to
an increase in the amount of $7,167.15, while the total values of the contracts range
from $83,145.00 to $649,399.00.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the attachments.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Acting Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS

.. Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original. plans and specifications or changed conditions

encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

WILLIAM T FUJ KA
Chief Executive Officer

WTF:DDE
JTS:en

Attachments (3)

c: County Counsel
Office of Affirmative Action Compliance

040106 PW_#15 (Acceplance).doc
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PROJECT 10 NO. FCc0000940 - BARRIER WATER SUPPLY FACILITIES
IMPROVEMENTS, CATHODIC PROTECTION (City of Long Beach),
Supervisorial District 4

Contractor: Mike Prlich & Sons, Inc., 9316 Klingerman Street, South EI Monte,

California 91733-2596

Project Description:

Construction of a system to reduce corrosion of steel-water pipes and other appurtenant
work.

Project Completion Date:

The contractor completed the project on December 5, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Changes to the plans and specifications not anticipated in the original design were
made during construction to account for existing field conditions and to complete the
project in accordance with the intent of the plans. The major changes were reductions
in bid quantities. The changes resulted in a credit to the contract in the amount of
$29,656.00.

Final Contract Amount:

FINAL CONTRACT AMOUNT

$679,055.00

(29.656.00)

$649.399.00

Original contract amount
Changes in work authorized by the Acting Director

of Public Works

SLK:en
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PROJECT ID NO. FCC0000999 - SAWPIT WASH INVERT REPAIR (Cities of Irwindale
and Monrovia), Supervisorial Districts 1 and 5

Contractor: Olivas Valdez, Inc., 846 North Charter Drive, Covina, California 91724

Project Description:

Repair of an existing concrete channel invert at various locations along Sawpit Wash.

ChanQes in Work:

Total

($ 6,994.75)
2,561.40

11,600.50

$ 7.167.15

(1) Variations in Bid Quantities

(2) Removal of existing Concrete Overlay
(3) Bond Testing of new Concrete Overlay

Description of ChanQes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It was necessary for the existing concrete overlay to be removed in one area in
order to place the new overlay. This work was not shown on the plans.

(3) To ensure the quality of the newly constructed concrete overlay, it was necessary
to hire an independent laboratory to perform bond testing. This work was not shown on
the plans.

The costs for Item 1 were based on contract unit prices. The costs for Items 2 and 3
were negotiated as provided in Subsection 3-2 of the contract specifications.

No working days wil be required because of these changes.

-2A-



Project Completion Date:

The contractor completed the project on December 13, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

FINAL CONTRACT AMOUNT

$564,913.00

7,167.15
(420.00)

$571.660.15

Original contract amount
Changes in work authorized by the Acting Director

of Public Works
Overtime Inspection

EL:en
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PROJECT ID NO. RMD4246007 - PARKWAY TREE TRIMMING. RD 141/241.
FY 2006-07. (in the unincorporated communities of East Los Angeles, Florence,
Walnut Park, and East Rancho Dominguez), Supervisorial Districts 1, 2, and 4

Contractor: Trimming Land Co. Inc., 10513 Dolores Avenue, South Gate,
California 90280

Project Description:

Trimming and removal of parkway trees.

Project Completion Date:

The contractor completed the project on January 22, 2008, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes result in a credit to the contract in the
amount of $1 ,802.00.

Final Contract Amount:

FINAL CONTRACT AMOUNT

$84,947.00

(1.802.00)

$83.145.00

Original contract amount
Changes in work authorized by the Acting Director

of Public Works

AMF:ss
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